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October 2, 1996

Mr. Elvin Pauls
Area Engineer
UNITED STATES ARMY CORPS OF ENGINEERS
Chicago District
111 North Canal Street
Chicago, IL 60606-7206

RE: Cost Schedule Status Report
NL/Tara Corp. Superfund Project
Stack Emissions (Lead) Removal
Contract DACA45-96-D-0014
Deliver Order No. 0001
OHM Project 18819

Dear Mr. Pauls:

This Cost/Schedule Status Report for the Stack Emissions (lead) Removal at the
NL/Tara Corp. Superfund Site in Granite City, IL, covers the period August 16
through September 30, 1996. The work being performed is sampling, soil
removal, restoration of the Stack Emission Lots, H.E.P.A. vacuuming of remediated
homes, and street sweeping in Granite City.

SUMMARY OF WORK PERFORMED:

Since the TRO from Granite City was denied by the Federal Judge, more lots are
available to remediate. The capability of going block-by-block is now in our grasp
and thus, will help in production performance. A total of 43 lots have been
started and have been completed at various stages at this time. See Attachment
E.
Street sweeping commenced September 18, 1996, and continued through the
remainder of that week. During that week of September 23-28, sweeping was
delayed due to rainy weather. On September 30, 1996, street sweeping resumed
for the remainder of streets in Granite City. (See Street Sweeping Schedule)
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Mr. Elvin Pauls
October 2, 1996

VARIATIONS TO THE WORK PLAN:

Granite City, IL is still not allowing remediation of easements of homes as noted in
the last monthly report. An updated list is being provided (See Attachment C).

PROBLEMS ENCOUNTERED:

Rain out for the week of September 23-28, 1996.

WORK PLANNED FOR NEXT PERIOD (October 1 through October 31):

Continuation of remediation/restoration of Stack Emission Lots. These will be
updated on each Monthly Report. (See Attachment D)
Continuous vacuum of homes by either OHM personnel or homeowners with the
use of OHM vacuum is listed in Attachment B.
Street sweeping for Granite City will be affected as noted in Attachment schedule.

PERSONNEL CHANGES:

OHM intends to add a fifth crew to the labor force already established. This crew
will work outer areas while two crews Granite City and the other two crews work
Madison.

WASTE DISPOSAL:

Attachment F depicts the continuation of lot remediation and the daily shipment of
the special soils (See Attachment F).

CONVERSATIONS WITH AGENCIES:

A Request For Proposal, Change Order Case No. 01, Contract No.
DACA45-96-D-0014, Delivery Order No. 0001 was issued to OHM for an
additional, approximately 230 residential lots. For estimating purposes only
sample approximately 80 residential lots.
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Mr. Elvin Pauls
October 2, 1996

PROJECT SCHEDULE/COST REPORTING:

Analysis of the Forward Look, Attachment G. indicates funds available are
adequate for completion of the work currently scheduled. The present daily
would deplete the current funds by mid-November.
OHM is continuing to prepare the estimate for the additional lots and sampling for
submitta! in early October.

RECOMMENDATIONS:

The formalization of future plans and appropriate contract actions are critical to
the continuation of the programs at Granite City.

Sincerely,

A.E, Haase
Senior Project Manager
Midwest Region

AEH/als

Attachments

cc: T. Bioodworth, USAGE, Granite City
B. Bradley, USEPA, Chicago
B. Rogers, IEPA. Springfield
J. Hitchings
G.A. Cross
T. Seem
Project File
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OHM CORPORATION
GRANITE CITY, IL

PROJECT 18819

STACK EMISSION LOT STATUS OF COMPLETE REPORT

ATTACHMENT E

10/01/96

*

1
1
1
1
1
1
1
1
1
1
1
1
2
3
1
1

2
1
1
1

2
1
1

2

1
1
1
1
1
1
1
1
1
1

1
1

1

SITE
ADDRESS
1737 DELMAR

709 NIEDRINGHAUS

1722 CHESTNUT

171 5 DELMAR

1716 SPRUCE

828 NIEDRINGHAUS

1627 MAPLE

830 NIEDRINGHAUS

1710 CLEVELAND

1635 OLIVE

1632 MAPLE

2260 CLEVELAND

2263/65 DELMAR

833-37 NIEDRINGHAUS

1634 OLIVE

1735 OLIVE

901/03 NIEDRINGHAUS

1734 CLEVELAND

1733 WALNUT

1740 CHESTNUT

1741/43 EDISON

1635/37 DELMAR

1712 OLIVE

1216/20 GRAND

1716 OLIVE

1726 DELMAR

1208 GRAND

1720 DELMAR

1741/43 DELMAR

1232 GRAND

1732 OLIVE

1632 State

1712 DELMAR

1238 GRAND

1638/40 STATE

1634 STATE

2612 W. 20TH

START
DATE

08/05/96
08/05/96
08/05/96
08/05/96
08/08/96
08/12/96
08/13/96
08/14/96
08/14/96
08/16/96
08/16/96
08/17/96
08/20/96
08/21/96
08/22/96
09/03/96
09/03/96
09/03/96
09/05/96
09/05/96
09/05/96
09/10/96
09/09/96
09/11/96
09/11/96
09/13/96
09/13/96
09/17/96
09/17/96
09/20/96
09/20/96
09/23/96
09/25/96
09/25/96
09/30/96
09/25/96
09/30/96

PERCENT
COMPLETE TO SOD

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
90%
100%
90%
90%
85%
97%
80%
85%
50%
90%
50%
40%
45%
5%

25%
30%

COMPLETE DATE
WITH WATER

09/30/96

09/30/96

09/20/96

SIGNED
OFF

YES
YES
YES
YES
YES
YES
YES
YES

YES
YES

YES
YES
YES
YES
YES
YES
YES
YES
YES

YES

YES

* = Lot Per Address



1996 SEPTEMBER

SUNDAY

22

29

MONDAY

23

RAIN OUT

30
ST. LOUIS
SPRUCE
MAPLE
OLIVE

WALNUT
CHESTNUT

TUESDAY

24

RAIN OUT

WEDNESDAY

18

MADISON
2300 - 0300

GRAND 16TH-18TH
0300 - 0600

25
STATE 12TH-16TH

WASHINGTON
GRAND 12TH-15TH

IOWA
CHICAGO

THURSDAY

19

STATE 16TH-19TH
2300 - 0300

16TH 0200-0400
17TH 0400-0600

26

RAIN OUT

FRIDAY

20

18TH 2300-0100
19TH 0100-0300

NIEDRINGHAUS
0300 - 0600

27

RAIN OUT

SATURDAY

21

28

STREET SWEEPING SCHEDULE FOR GRANITE CITY



ATTACHMENT C

EASEMENT LIST FOR STACK EMISSION SITES JOB# 18819

SITE
ADRESS

COMPLETED
YES/NO

1
2
3
4
5
6
7
8
9
10

1722 CHESTNUT
1715DELMAR
1737DELMAR
1208 GRAND

121 6/20 GRAND
1232 GRAND
1238 GRAND

709 NIEDRINGHAUS
828 NIEDRINGHAUS
830 NIEDRINGHAUS

NO
NO
NO

YES
YES
YES
YES
NO
NO
NO



ATTACHMENT D

A=TO BE DETERMINED

PROJECTED SCHEDULE
PROJECT
GRANITE CITY II

SE=STACK EMISSION SITE
10/02/96

1722 Chestnut

709 Ntedrfnghaus

1737 Delmar

1716 Spruce

1626 Spruce

1715 Delmar

1632 Maple

828 Niedringhaus

1726 Delmar

603 Niedringhaus

835/37/30 Niedringhaus

1710 Cleveland

901/03 Niedringhaus

1635 Olive

1741/43 Edison

1634 Olive

935 NJedringhaus

1717 Slate

1638 State

1632 State

1637 Delmar

1627 Maple

830 Niedringhaus

2260 Cleveland

2263/65 Delmar

1634 Olive

1735 Olive

1734 Cleveland

1733 Walnut

1740 Chestnut

1712 Olive

1216/20 Grand

1716 Olive

1208 Grand

1720 Delmar

1741/43 Delmar

1232 Grand

1732 Olive

1712 Delmar

1238 Grand

1634 State

1638/40 State

261 2 W. 20th

SE-44

SE-45

SE-46

SE-47

SE-46

SE-49
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SE-50

SE-51

SE-S2

SE-53
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SE-5S
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ATTACHMENT B
INSIDE ACCESS 18819

VIDEO AND VACUUM LOG

NAME
FRANCHOT ARRIAGRA

RICHARD PARIZON

PATSY WOOLEN

JOHN KAMPMAN

KENNETH PHILLIPS

EMILE BEAUSETOUR

VELMA CANTLON

MARK VIZER

ELLEN KANTER

MARJORIE REUTEBUCH

SANDY TOMLIN

GILBERT CARRIZALES

BOB WHITT

JOHN LARGE

DON MANGIACINO

JOHN KAMPMAN

GILBERT CARRIZALES

LINDA WILSON

VERICA PAPADINOFF

BOB WHITT

BOB WHITT

BOB WHITT

JOHN MUCHO

CHRIS PASHOFF

JOSEPH GAJOWSKI

BOB LOVE

CUELIA BOCHANTIN

CHARLES BONELL

RALPH MILLER

ROBERT EBLING

ED BESAW

SCOTT WYATT

TIM SCHMIDT/ED DAECH

PAUL PADROZA

GEORGE FANICH

BOB LOVE

ADDRESS
1722 CHESTNUT

1716 SPRUCE

1735 OLIVE

1740 CHESTNUT

1627 MAPLE

2263*5 DELMAR

830 NIEDRINGHAUS

1635 OLIVE

1632 MAPLE

2260 CLEVELAND

1634 OLIVE

833/839 NIEDRINGHAUS

1715 DELMAR

709 NIEDRINGHAUS

828 NIEDRINGHAUS

1724/26 CHESTNUT

1310 18TH ST.

1745 WALNUT

1734 OLIVE

1709/11 STATE

1713/15 STATE

1720 STATE

1329/31/33 MADISON

1230 MADISON

907/909 MADISON

1014 GREENWOOD

928 GREENWOOD

1232 GRAND

1101 GRAND

1741/43 EDISON

1738 OLIVE

1712 OLIVE

1733 R WALNUT

901/03 NIEDRINGHAUS

131 2 GRAND

1710 CLEVELAND

PHONE #
451-2643

N/A
876-3197
452-7504
876-6775
452-5108

N/A
NA

451-2931
877-6141
876-2473
876-4435
877-1453

NA
NA

452-7504
876-4435
876-5207

N/A
451-2152
451-2152
451-2152
288-6414
451-7777
451-7595
451-0018
877-3841
465-1224
876-3835
762-0361
877-5592
452-8241
876-3632
452-2071
451-7976
451-0018

YES/NO
NO
NO

YES
NO
NO
NO
NO

YES
NO
NO
NO
NO
NO
NO
NO
NO
NO
NO
NO
NO
NO
NO
NO

YES
YES
YES
YES
YES
NO
NO
NO
NO

YES
NO
NO

YES

VIDEO DATE

09/04/96

VACUUM DATE

09/13/96

09/04/96



1996 OCTOBER

SUNDAY

6

13

20

27

MONDAY

7

14

21

28

TUESDAY
1

12TH STREET

14TH STREET

8

15

22

29

WEDNESDAY
2

13TH STREET
15TH STREET

EDISON
DELMAR

CLEVELAND
NIEDRINGHAUS

9

16

23

30

THURSDAY
3

10

17

24

31

FRIDAY
4

11

18

25

SATURDAY
5

12

19

26

STREET SWEEPING SCHEDULE FOR GRANITE CITY



OHM CORPORATION ATTACHMENT F
GRANITE CITY, EL

PROJECT 18819
10/02/96

TOTALS SHIPPED FROM STACK EMISSION SITES BY DAY

SITE

1737 DELMAR

1722 CHESTNUT

709 NIEDRINGHAUS

709 NIEDRINGHAUS

1722 CHESTNUT

1737 DELMAR

709 NIEDRINGHAUS

1716 SPRUCE

171 5 DELMAR

1716 SPRUCE

1715 DELMAR

828 NIEDRINGHAUS

1715 DELMAR

1627 MAPLE

830 NIEDRINGHAUS

1627 MAPLE

1710 CLEVELAND

830 NIEDRINGHAUS

1710 CLEVELAND

830 NIEDRINGHAUS

1635 OLIVE

1635 OLIVE

1632 MAPLE

2260 CLEVELAND

1635 OLIVE

1632 MAPLE

2260 CLEVELAND

2263/65 DELMAR

833-37 NIEDRINGHAUS

1634 OLIVE

833-37 NIEDRINGHAUS

1634 OLIVE

833-37 NIEDRINGHAUS

833-37 NIEDRINGHAUS

1734 CLEVELAND

1735 OLIVE

901/03 NIEDRINGHAUS

901/03 Niedringhaus

1741/43 Edison

1741/43 Edison

1740 Chestnut

DATE

08/08/96
08/08/96
08/08/96
08/09/96
08/09/96
08/09/96
08/10/96
08/10/96
08/12/96
08/12/96
08/13/96
08/13/96
08/14/96
08/14/96
08/14/96
08/15/96
08/15/96
08/15/96
08/16/96
08/16/96
08/17/96
08/19/96
08/19/96
08/19/96
08/20/96
08/20/96
08/20/96
08/22/96
08/22/96
08/23/96
08/26/96
08/26/96
08/27/96
08/28/96

09/04/96
09/04/96
09/04/96
09/05/96
09/05/96
09/06/96
09/06/96

#TRUCKS

6
5
3
3
1
6
2
4
12
2
5
4
2
8
2
1
4
6
5
2
3
6
9
6
4
2
1
9
10
7
13
2
17
3
10
7
12
5
2
6
7

TOTAL

81.32
63.07
31.42

35
11.5

78.06
24.69
46.26
155.76
20.68
62.76
46.68
18.08
96.7
27.72
10.56
48.8
77.01
55.96
23.64
36.5

74.71
114.8
78.03
48.73
27.55
10.89
88.61
125.26
68.72
180.3
19.82

244.46
38.43
109.38
79.07
94.53
41.62
24.35
75.76
85.83

MISSING 1



1733 Walnut

1733 Walnut

1741/43 Edison

1741/43 Edison

1712 Olive

174 1/43 Edison

1216/20 Grand

1635/37 Delmar

1216/20 Grand

1635/37 Delmar

1635/37 Delmar

1216/20 Grand

17 16 Olive

1216/20 Grand

1208 Grand

1726 Delmar

171 6 Olive

1726 Delmar

1208 Grand

174 1/43 DELMAR

1720/22 DELMAR

1716 OLIVE

1741/43 Delmar

1720 Delmar

1232 Grand

1732 Olive

1732 Olive

1232 Grand

1232 Grand

1238 Grand

1712/14 Delmar

1238 Grand

1632 State

1632 State

1634 State

1712 Delmar

1238 Grand

1712/14 Delmar

1238 Grand

1634 State

1640 State

1634 State

1638/40 State

261 2 W. 20th

09/06/96
09/07/96
09/07/96
09/09/96
09/10/96
09/10/96
09/11/96
09/11/96
09/12/96
09/12/96
09/13/96
09/13/96
09/13/96
09/14/96
09/14/96
09/14/96
09/17/96
09/17/96
09/17/96
09/18/96
09/18/96
09/18/96
09/19/96
09/19/96
09/21/96
09/21/96
09/23/96
09/23/96
09/25/96
09/25/96
09/26/96
09/26/96
09/26/96
09/30/96
09/30/96
09/30/96
09/30/96
10/01/96
10/01/96
10/01/96
10/01/96
10/02/96
10/02/96
10/02/96

9
2
5
1
5
2
3
5
4
10
3
6
9
2
3
4
6
2
3
6
6
1
1
5
8
4
1
1
3
4
1
1
2
8
2
6
6
4
1
9
3
8
4
6

94.47
24.28
69.47
13.16
65.03
15.37
29.22
61.54

49
122.63
38.51
73.62
137.87
24.04
32.02
44.98
69.28
25.39
35.47
79.38
77.18
8.91
13.65
59.83
95.63
42.77
5.38
11.36
38.52
52.67
14.27

10.13
94.75
11.87
72.8
67.9
58.06

113.53
36.42
91.14
24.54
70.39

Missing 1
Missing 1

Missing 1

Missing 1

Missing 1

Missing 2
Missing 1

TOTAL 409
Average per truck

4859.45
11.88



Project Summary Project No. 18,819

Estimate of Percent Complete:
(Includes adds and deducts)

59%1

Location: GRANIT CITY. IL
Report Date: 09/30/96

PAGE 1 OF 3
-

WBS CODE

FEE

A
Original
Budget

157,464

B
Revised
Budget

157,464

C
Expended
To Date

D
%

Complete

157,464 1 100%

E
Budget

Project @
Completion

C/D
157,464

F
Actual
Budget

Varinace
E-B

G
Estimate

To
Complete

E-C

Financial
%

Complete
C/B)

6 1 0| 100%

rUM .« SPECIFICATIONS

IMKKIO-PROPOSAL DEVELOPMENT

mom. \VORK PLAN MODIFICATION

REPORTS

OIKMI-FINAL REPORT (DRAFT)

:i:n:i»l-FINAL REPORT (FINAL)

unmuzATioNS
ii.-DIOHl-MOBILIZATION

I.1I2IKK1.DEMOBILIZATION

I'IW»»K:RE\V ROTATIONS

LOT \mKK

iu»li»>l-l7::CHESTNtT

"Jl)l<»i:-l7l<DELMAR

'Uil|<K]J-J7.V7 DELMAR

uilKIU-TUV N1EDRINGHAUS

uilKHIJ-nifiSPRl/CE

:-:i)|{»)6-».1l NIEDRINGHAUS

iui>1l«n-x:x NIEDRINGHAUS

UlmilX-lfOT MAPLE

lUliKKN-ITlDCLEVELAND

lUilHIKMAJitOLIVE

<>^l l (M MM: MAPLE

IUIIKII:-::H] CLEVELAND

!U'>l(H3-::s.Vri.' DELMAR

iumi>U-!i.i.V?<i;yNIEDRl.NGHAUS

iu<)1()15.|is.-..l OLIVE

IUI1I(1IA-I'4IU.< EDISON

|UIHIII7-I7,V< OLIVE

lUiiiiilK-WH.i).; MEDRINOHAL'S

lUDIIII'MT.VI CLEVELAND

IU1MICCM71! \\ALNIT

H4IIHCI.I74IICHESTXLT

i^<ll<C2-i:i>S GRAND

IUIHICM7i:OLIVE

lUll|IC4-lf..W: DELMAR

IUIIIl)y.i:iMll GRAND

lUtlllCh-ITIfi OLIVE

(Ulll(C7.|T> DELMAR

(WIIII2X-l7:il DELMAR

IUIIIICV-17?: OLIVE

lUDIIIlo- 1 74 1/4! DELMAR

TOTAL

0
5,567
2,312

0
0
0

15,101
5,348

0
0
0

4,770
3,308

25,836
0
0
0

16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599

0
0
0

717,676

0
5,567
2,312

0
0
0

15,101
5,348

0
0
0

4,770
3,308

25,836
0
0
0

16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
16,599
33,202
49,803
16,599
33,202
16,599
33,202
16,599
16,599
16,599
16,599
16,599
16,599
33,202
16,599
16,599
16,599
16,599
16,599

0
0
0

817,292

0
5,151

0
0
0
0
0
0
0
0
0

1,128
587

3,721
0
0
0

16,233
18,293
22,256
25,777
14,179
15,890
10,203
13,453
16,597
23,983
21,643
20,614
20,091
44,107
17,639
30,861
12,398
30,011
12,994
15,002
14,463
10,633
11,693
21,365
19,062
20,982
14,809
15,857
11,122
14,889

0
0
0

725,150

0%
100%

0%
0%
0%
0%
0%
0%
0%
0%
0%

25%
20%
20%
0%
0%
0%

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
97%

100%
90%
90%
90%
85%
80%
90%
85%
0%
0%
0%

92%

0
5,151
2,312

0
0
0

15,101
5,348

0
0
0

4,512
2,935

18,605
0
0
0

16,233
18,293
22,256
25,777
14,179
15,890
10,203
13,453
16,597
23,983
21,643
20,614
20,091
44,107
17,639
30,861
12,398
30,011
12,994
15,002
14,463
10,962
11,693
23,739
21,180
23,313
17,422
19,821
12,358
17,516

0
0
0

786,120

0
(416

0
0
0
0
0
0
0
0
0

(258
(373

(7,231

o
0
0

(366
1,694
5,657
9,178

(2,420
(709J

(6,396]
(3,146]

(2)
7,384
5,044
4,015

(13,111)
(5,696)
1,040

(2,341 ;
(4,201 ;
(3,191]
(3,605;
(1,597;
(2,136;
(5,637;
(4,906;
7,140

(12,022;
6,714

823
3,222

(4,241 ;
917

0
0
0

(31,172)

0
0

2,312
0
0
0

15,101
5,348

0
0
0

3,384
2,348

14,884
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

329
0

2,374
2,118
2,331
2,613
3,964
1,236
2,627

0
0

L °
60,970

0%
93%
0%
0%
0%
0%
0%
0%
0%
0%
0%

24%
18%
14%
0%
0%
0%

98%
99%
0%
0%

85%
96%
61%
81%

100%
98%

130%
• 124%

61%
89%

106%
93%
75%
90%
78%
90%
87%
64%
70%

129%
57%

126%
89%
96%
67%
90%
0%
0%
0%

89%



Project Summary Project No.

Estimate of Percent Complete:
(Includes adds and deducts)

Location: GRANIT CITY, IL
Report Date: 09/30/96

PAGE 2 OF 3
-

WBS CODE

FEE

A
Original
Budget

0

B
Revised
Budget

C
Expended
To Date

D
%

Complete

0 1 0 1 0%

E
Budget

Project @
Completion

C/D

F
Actual
Budget

Varinace
E-B

0| 0

G
Estimate

To
Complete

E-C

Rnancial
%

Complete
C/B)

0 1 0%J

BALANCE FORWARD 71 7, 676 j 817,292

Oi 0
LOT WORK (CONTINUED) Ol 0

umoji-m: GRAND 16, 599 1 16,599
(UHHI.1MM2 STATE 16,599! 16,599

o4.Miai-i2.ix GRAND 16,599: 16,599
ikimo;u.iM<! STATE 16,599; 16,599

j<U(>HW5-J7I2/MDELMAR 16,599; 16,599

ii>4mi>.M-2M2W2iiTH 16,600| 16,600

IW<m>J7- INSTATE 16, 600 I 16,600

minimi.™ 16,600; 16,600
(uoiiw-TBN 1 6,600 : 16,600
(wiiimi-TBN 16,600 1 16,600
(ummi.TBN 16,600 16,600
imiKui-TBN 16,600 16,600
(uniMj-TBN 16,600 16,600
iu<mu4.TBN 16,600: 16,600

,IU<]IW-TBN 16,600- 16,600
(uiinur-TBN 1 6,600 : 16,600

;(u(iim7-TBN 16,600) 16,600
(uoiiux-TBS 16,601! 16,601
iui)iiuy.TBN I 16,602: 16,602
mmtw-TBN I 16,602 16,602

'imn(i5i.TBN 16,603 16,603
I14HKI52-TBN 16,603 16,603

(unmM-TBN 16,603, 16,603
iuinai4.TBN 16,603; 16,603
IUIWI5J.TBN 16,603! 16,603
m(ii(i5*-oirr 16,603: 0
IWIHI57-OUT 16,603, 0
cumosjt-oiT 1 6,603 i 0
IUDIIISV-OUT 16,603: 0
<>4l>ll>«l.OLrT 16,602: 0

IUIHIMI-OUT 16,602! 0
0: 0

imi:iX»-DUSTCO.\TROU\VATERING 206,009] 206,009

(uo.imo-HEPA VACUUM (HOMES) 27,928 . 27,928
(U1)3(12<I-HEPA VANIIUM (STREETS) 54,505 i 54,505

lUIUOdd-FLOWER/SHRfBREPLACEM 32,703 j 32,703

(U(1.1(««I-CONCRETE REPLACEMENT 13, 797 1 13,797

<I40M»1I>.|>OST REMEDIAL REP AIRS 16,602' 16,602

0: 0
Oi 0

TRANSPORTATIH .t DISPOSAL 0 i 0

d.vM()i»>.T4D SOILS 235,186: 235,186
(IS(>:i]|]<>.T£D DECON WATER 1 ,635 i 1 ,635

o; o
0| 0
OI 0

I 0| 0

725,150
0
0

9,969
8,229
7,252
1,154
7,626
3,691
1,542

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

58,747
1,567

0
60

2,345
4,954

0
0
0

64,520
0
0
0
0
0

92%
0%
0%

50%
50%
45%

5%
40%
30%
20%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

| 0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

59%
7%
0%
1%

18%
31%

0%
0%
0%

59%
0%
0%
0%
0%
0%

786,120
0
0

19,938
16,458
16,116
16,599
19,065
12,303
16,600
16,600
16,600
16,600
16,600
16,600
16,600
16,600
16,600
16,600
16,600
16,601
16,602
16,602
16,603
16,603
16,603
16,603
16,603

0
0
0
0
0
0
0

199,571
22,386
54,505
32,703
13,028
15,981

0
0
0

109,356
1,635

0
0
0
0

(31,172
0
0

3,339
(141
(483

0
2,466

(4,297)
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

(6,438]
(5,542)

0
0

(769]
(621)

0
0
0

(125,830)
0
0
0
0
0

60,970

o
0

9,969
8,229
8,864

15,445
11,439
8,612

15,058
16,600
16,600
16,600
16,600
16,600
16,600
16,600
16,6001
16,600
16,600|
16,601
16,6021
16,602]
16,603]
16,6031
16,6031
16,6031
16,603|

0|
0|
0|
0|
01

0|
0!

140,8241
20,819|
54,505 1
32,6431
1 0,683 1
11,0271

0|
01
0|

44,836|
1,635|

01

0|

0|
0|

89%
0%
0%

60%
50%
44%

[ 7%
46%
22%

9%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

29%
6%
0%
0%

17%
30%
0%
0%
0%

27%
0%
0%
0%
0%
0%

TOTAL 1,820,672 1,820,672 896,806 54% 1.651,183 (169,489) 754,377 49%



Project Summary Project No. 18,819

Estimate of Percent Complete:
(Includes adds and deducts)

59%

Location: GRANIT CITY, IL
Report Date: 09/30/96

PAGE 3 OF 3

- .

WBS CODE

FEE

A
Original
Budget

B
Revised
Budget

0| 0

C
Expended
To Date

D
%

Complete

0 1 0%

E
Budget

Project @
Completion

C/D

F
Actual
Budget

Varinace
E-B

G
Estimate

To
Complete

E-C
0| 0| 0

Financial
%

Complete
C/B)

0%j

BALANCE FORWARD 1 ,820,672 | 1,820,672

SAMPLING 0| 0

IINHim-SITE SAMPLING 55,416] 55,416

IWCIOU-BACKFILL ANALYSIS 12,480 12,480

.IttWIII-WATER ANALYSIS 2,241 2,241

0| 0
0| 0

OTHER 0 | 0

11-iiiuo.pERDiEMs 56,331 56,331
imcim-FUEL. OIL & GAS 58,650 58,650
imijK'i-isvENTORY 17,800 17,800

0| 0
: oj o

AII.WXSTRAT10N 0 | 0

MXOHIDtl-ADMINSTRATION 4 SUPPORT 164,891 164,891

IIWi:(»»)-HEALTH X SAFETY 83,490 | 83,490

'[IXIWHIO- WEATHER DAYS 46,81 4 | 46,814

JIKIUIIII-MANAGEMENT VISITS 5,772 1 5,772
nwi'inUHOME OFFICE SUPPORT 14,471 | 14,471

(|«)«<I1.PROJECT CLOSE OUT 11,156| 11,156

0 0
; 0 0

0 0
: 0| o

0| 0
0| 0
0 0
0| 0
0| 0
0| 0
0| 0
0 0
0| 0
0| 0
0| 0
0| 0
0| 0
0| 0
0 0
0| 0
0| 0
0| 0
0| 0
0| 0
0| 0
0 0
0 0

| 0 0
0 0
0 0

896,806
0

12,095
0
0
0
0
0

17,423
5,354

11,490
0
0
0

77,915
36,917
14,321
2,165
3,528

0
0
0
0
0
0
o
0
0
0
o
0
0
0
0
o
0
o
0
0
0
0
0
o
0
0
0
0
0
0
0

54%
0%

23%
0%
0%
0%
0%
0%

59%
59%
59%
0%
0%
0%

59%
59%
59%
50%
59%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

1,651,1831 (169,489
0| 0

52,587 (2,829
12,480] 0
2,241 0

0| 0
0| 0
0| 0

49,531 (6,800
49,075 (9,575
19,4751 1,675

0| 0
0! 0
0| 0

162,059| (2,832)
82,571 (919)
44,273| (2,541)

4,330) (1,442)
10,980 (3,491)
11,1561 0

0| 0
0| 0
01 Oj
0| 0
0| 0
0| 0
0| 0
0| 0
0| 0
0| 0
0! 0
0| o
0| 0
0 0
0| 0
0| 0
0| 0
0| 0
0| 0
0| 0
0 0
0| 0
0| 0
0| 0
0| 0
0| 0
0| 0
0| 0
0 0
0 0

754,377
0

40,492
12,480
2,241

0
0
0

32,108
43,721
7,985

0
0
0

84,144
45,654
29,952

2,165
7,452

11,156
0
0
o
0
0
o
0
0
0|
o
0|
o
o
o
0|
0
0|
0
0
0
0
0
o
0|
0|
0|
0
0
0
0

49%
0%

22%
0%
0%
0%
0%
0%

31%
9%

65%
0%
0%
0%

47%
44%
31%
38%
24%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

TOTAL 2,350,184 2,350,184 1,078,014 50% 2,151,941 (198,243) 1,073,927 46%


